Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities
2004
Activity Description June/July
6/19 | 6/21 | 6/22 | 6/23 | 6/24 | 6/25 | 6/28 | 6/29 [ 6/30 | 7/1 | 72 | 75 | 76 | W7 | U8 | 79
Sat | Mon| Tue |Wed| Thur| Fri | Mon| Tue [Wed|Thur| Fri | Mon| Tue |Wed|Thur| Fri
Waverly Street-Brookline Street to Chestnut Street

Electrical-Ductbank, Conduit, Handhole, Lightpole Foundation

Full Depth Pavement Reconstruction (up to Sydney Extention)

Paving-Subcontractor

Waverly Street-Chestnut Street to Albany Street

Drainage

Sewer

Water

Full Depth Pavement Reconstruction

Paving-Subcontractor

Water Valve @ Albany and Erie Intersection

Holiday

Sidney Street - Erie to Henry Street

Sewer

Brookline Street

Drainage

Water

Project Wide

Tree Protection (as needed)

Submittals (On Going)

I




